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Chapter 5. IT Investment Management
5.1 IT Investment Management Requirement
NASA shall ensure that IT investments are selected, controlled, and evaluated through
effective IT governance, investment management, and program/project management
processes. 

5.2 Background
5.2.1 Effective IT investment management is important at NASA due to the size of the IT
investment portfolio. With a significant portion of the Agency budget allocated to IT, it is
important to ensure that IT investments enable the NASA mission, are integrated and
secure, provide efficiencies, and are efficiently implemented. Further, it is important that
IT investments be assessed and approved at a level commensurate with the size of the
investment to minimize unnecessarily duplicative infrastructure and applications. 

5.3 IT Investment Management Roles and Responsibilities
5.3.1 NASA CIO Responsibilities 

5.3.1.1 The NASA CIO shall maintain a process and system for collecting and analyzing
IT investment information. 

5.3.1.2 The NASA CIO shall ensure the investment management system collects the
information required to comply with OMB Circular A-11, Exhibits 53 and 300 reporting
requirements. 
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requirements. 

5.3.1.3 The NASA CIO shall provide sufficient information to governing boards and
councils to effect assessment and approval of IT investments. 

5.3.1.4 The NASA CIO shall ensure integration of Agency IT governance, investment
management, and program/project management processes under NPR 7120.7 to
facilitate the selection of appropriate IT investments and ensure appropriate program and
project control. 

5.3.1.5 The NASA CIO shall evaluate a subset of IT investments on an annual basis to
confirm achievement of proposed benefits. 

5.3.2 Center CIO Responsibilities 

5.3.2.1 Center CIOs shall coordinate the collection, analysis, and input of IT program and
institutional investment data at their Center in accordance with NASA CIO guidance. 

5.3.2.2 Center CIOs shall evaluate Center IT projects within six months after completion
of implementation to determine the extent to which planned benefits are realized. 

5.3.3 NASA Center Directors shall implement processes at the Center-level to assess
and approve IT investments to maximize the benefit of IT investments. 

5.3.4 The NASA Chief Enterprise Architect shall assess, on an annual basis, a subset of
EA Project Reviews and Enterprise Architecture Service Reviews from across the NASA
Centers in compliance with NPR 2830.1, NASA Enterprise Architecture Procedures,
requirements, and facilitate assessments of the effectiveness of integration and
interoperability for investments that cross centers and programs. 

5.3.5 Center Enterprise Architects shall ensure EA Project Reviews and Enterprise
Architecture Service Reviews are conducted in accordance with NPR 2830.1, NASA
Enterprise Architecture. 
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